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Artifact Rationale 

This document describes the deployment, installation, backout, and rollback plan for new 

products going into the VA Enterprise. The plan includes information about system support, 

issue tracking, escalation processes, and roles and responsibilities involved in all those activities. 

Its purpose is to provide clients, stakeholders, and support personnel with a smooth transition to 

the new product or software, and should be structured appropriately, to reflect particulars of 

these procedures at a single or at multiple locations. 

Per the Veteran-focused Integrated Process (VIP) Guide, the deployment, installation, backout, 

and rollback plan is required to be completed prior to Critical Decision Point #2 (CD2), with the 

expectation that it will be updated throughout the lifecycle of the project for each build, as 

needed. 
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1. Introduction 

This DIBR Guide describes how to deploy, install, back out and roll back Release 1.7.32.2 of the 

Veterans Health Information System and Technology Architecture (VistA) Scheduling (VS) 

Graphical User Interface (GUI) and associated patch(es). 

1.1. Purpose 

The purpose of this plan is to provide a single, common document that describes how, when, 

where, and to whom VS GUI Release 1.7.32.2 will be deployed and installed. It describes how it 

is to be backed out and rolled back, if necessary. 

1.2. Dependencies 

Table 1 details the VistA Patch dependency(ies) for VS GUI Release 1.7.32.2. 

Table 1:  Dependencies 

Patch Application Purpose/Need 

SD*5.3*826 VS GUI Install prior to deploying the GUI update 

1.3. Constraints 

VS GUI Release 1.7.32.2 is a local installation executable designed to run on Windows 

platforms. It functions by connecting to a single VistA instance. Installers must have 

Administrative privileges for the appropriate location for installation. 

Depending upon which user model a site uses, possible installation locations for VS GUI Release 

1.7.32.2. are: 

1. The local desktop 

2. The Citrix Access Gateway (CAG) desktop 

3. The GoldStar Virtual Machine (VM) 

There are no additional security or access requirements for installation to a Windows 

environment. 

2. Roles and Responsibilities 

Deployment and installation activities are performed by representatives from the teams listed in 

Table 2. 
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Table 2:  DIBR Roles and Responsibilities 

Team Phase/Role Tasks 

VSE Project Manager (PM) 

 

 

 

 

 

Deployment Plan and schedule deployment (including 
orchestration with vendors) 

Test Sites 

 

 

 

Production Testing Test for operational readiness and provide 
concurrence 

VSE Release Manager Deployment Ensure the collection of all VIP artifacts 
required for deployment 

VSE Release Manager Deployment Confirm project is ready for national 
release 

Regional Enterprise 
Service Line (ESL) Staff 
(Former Regional OIT Staff) 

Installation Regional ESL staff will install the 
associated patches that pair with the VS 
GUI. They also install the VS GUI into 
VACS (or similar technology) 

Office of Veteran Access to 
Care (OVAC) 

Installation Coordinate training 

3. Deployment 

Deployment of VS GUI Release 1.7.32.2 with associated patch SD*5.3*826 is planned as a 

national release. The GUI installation package is deployed via updates to application files and 

shortcuts in each site’s VistA Consolidated Servers (VACS) location. The GUI will be available 

in SOFTWARE repository for installation into the sites' VACS folder, while the associated 

VistA patch for Legacy VistA is deployed via FORUM. Load time will vary by location, ranging 

from minutes to a few hours. Information Technology Operations and Service (ITOPS) provides 

deployment support to the local sites. 

The VSE schedule with milestones for the deployment can be found on the VSE PMO 

SharePoint site.1 

3.1. Timeline 

The plan for deployment and installation is for the sites to coordinate with the regional ESL 

team. 

The deployment and installation should be done during non-peak hours. Please select ‘No’ if 

prompted to DISABLE scheduling functions, menu options, and protocol. Please see the VistA 

patch description for patch deployment and installation instructions. 

 
1 Access to the VSE PMO SharePoint site is restricted and must be requested. 
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The deployment and installation are scheduled to run for approximately ten (10) business days. 

This is determined by the compliance date listed in the patch description. The GUI update and 

associated patch(es) should be installed in the Pre-Production environment first. Once the sites 

have successfully installed and deployed the software in their Pre-Production environments and 

user desktops, sites should begin installing the software in its Production environment. 

3.2. Site Readiness Assessment 

All field locations will receive the GUI installation package via the SOFTWARE directory for 

installation into VACS (or similar technology) and the associated VS patch(es) from FORUM. 

3.2.1. Deployment Topology (Targeted Architecture) 

The VS GUI Release 1.7.32.2 package consists of both VistA Massachusetts General Hospital 

Utility Multi-Programming System (MUMPS or M) code and Windows workstation .msi 

installation files. 

The installation .msi is used to install the Windows executable for the VS GUI. It is then 

installed into a sites VACS folder. The distribution of access to the executable is the 

responsibility of OIT leadership at the VistA parent facility. It is strongly recommended that the 

executable be physically installed on each workstation to prevent errors arising from launching 

the application from an executable on a shared location. 

3.2.2. Site Information (Locations, Deployment Recipients) 

Site information, such as the Internet Protocol (IP) address, port number, and namespace of the 

Production environment, will differ at each VistA instance. Local site OIT personnel, working 

with local scheduling representatives, will determine the recipients of the VS GUI software. The 

expectation is that the VS GUI software will be deployed on all scheduling representatives’ 

workstations at each facility. 

3.2.3. Site Preparation 

The VS GUI Release 1.7.32.1 Version Description Document (VDD) and SD*5.3*826 Patch 

Description include a list of required patches and a summary of the installation order and will 

prepare each site for installation. Patches are released on the same day and in the installation 

order stated in the patch descriptions. 

3.3. Resources 

There will be a daily Initial Operating Capability (IOC) call set up for sites conducting IOC 

testing to support the personnel who are testing the product, should they encounter 

installation/deployment issues. If a site experiences issues during deployment, they should 

contact the VA Enterprise Service Desk (ESD) and submit a ServiceNow (yourIT) ticket to the 

work group VSE GUI T3. Once submitted, the VSE project team is alerted, and will then be able 

to provide targeted troubleshooting support during the daily IOC call. 

Supporting documentation for VS GUI Release 1.7.32.2 is available on the VA Software 

Document Library (VDL). 
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3.3.1. Hardware 

There are no required changes to hardware for the VS GUI to function at each site. 

3.3.2. Software 

The VS GUI application has a dependency on Microsoft’s (MS) .NET Framework version 4.0 or 

higher. Each workstation running the application must have version 4.0 or higher to run the VS 

GUI application. 

3.3.3. Communications 

The primary objective of the communication plan is to ensure timely dissemination of 

information across the Integrated Project Team (IPT) and stakeholders. Communication ensures 

schedules are aligned and project milestones are met. 

Project milestones are shared with VA executives and external organizations. The goal is to 

notify the right audience at the right time, using the appropriate communication method(s). 

Table 3 identifies key communication items, a description of each, the initiator/owner of each 

item, the intended audience, and the method(s) used to disseminate information. 

Table 3:  Key Communication Items 

Key 
Communication 

Goal/Description Initiator/Owner Audience Communication 
Method(s) 

Installation 
instructions and 
support 

Provide site 
requirements, 
instructions, and 
installation support 

OIT IT/Operation 
site managers 

Daily calls during 
IOC testing, 
monitor 
installations by site 
up to the 
compliance date 

Deployment 
schedule 

Identify key dates and 
milestones by site 

OIT IPT and 
stakeholders 

Daily calls during 
IOC testing, 
monitor 
installations by site 
up to the 
compliance date 

Training Communicate status 
of training 
development, who is 
being trained, and 
when 

OVAC IPT and 
stakeholders 

OVAC SharePoint 
site, daily 
deployment calls, 
deployment 
schedule 

3.3.3.1. Deployment/Installation/Backout/Rollback Checklist 

Table 4 details the DIBR checklist items. 
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Table 4:  Deployment, Installation, Backout, and Rollback Checklist 

Activity Day Time Individual who 
completed task 

Deploy TBD < 5 minutes VSE PM 

Install TBD < 5 minutes Regional ESL Staff 
(Former Regional OIT 
Staff) 

Backout TBD < 5 minutes Regional ESL (Former 
Regional OIT Staff) 

Rollback TBD < 5 minutes Regional ESL (Former 
Regional OIT Staff) 

4. Installation 

The following subsections provide installation details. 

4.1. Pre-installation and System Requirements 

The following pre-installation conditions must be met prior to the deployment of VS GUI 

Release 1.7.32.2: 

• All facilities deploying the updated VS GUI release have a fully patched VistA account 

• Patch(es) associated with the updated VS GUI release are installed by the compliance date 

• OVAC has provided a training plan prior to the deployment date 

• The target workstations must have MS .NET Framework 4.0, or higher, installed 

• Any previous version of VS GUI must be fully uninstalled from the Windows Control Panel 

or Windows Settings (Apps section) 

4.2. Platform Installation and Preparation 

There are no required changes to hardware or software for the updated VS GUI to function at 

each site. 

4.3. Download and Extract Files 

The procedures for downloading and extracting files for the installation of the updated VS GUI 

are unchanged from earlier releases. 

Once the VS GUI .msi installation package has been downloaded and a workstation, shared 

drive, or VM has been targeted for installation, the .msi is launched by double-clicking the file 

and following the installation wizard. The installation wizard will prompt the installer for the 

target VistA host/IP, port, and namespace. 

Please reference Appendix A for a list of files produced from running the MSIs. 

4.4. Database (DB) Creation 

Not applicable to the installation of the updated VS GUI. 
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4.5. Installation Scripts 

There are no installation scripts. Follow the instructions provided in the SD*5.3*826 Patch 

Description. 

4.6. Cron Scripts 

Not applicable to the installation of the updated VS GUI. 

4.7. Access Requirements and Skills Needed for the Installation 

The installer must have the authority and access to install VistA patches and GUI software. The 

installer must have Administrative access to the target workstation to run the .msi installation 

package, at a minimum. 

4.8. Installation Procedures 

Follow the instructions provided in the SD*5.3*826 Patch Description. 

4.9. Installation Verification Procedures 

Verify the installation of the updated VS GUI by: 

1. Ensuring that users can access the system 

2. Ensuring that users see the correct version number displayed on the login screen 

3. Confirming that users can access the newly installed software 

4. Verifying that the application works as expected 

4.10. System Configuration 

There are no system configuration changes needed. 

4.11. DB Tuning 

Not applicable to the installation of the updated VS GUI. 

5. Backout  

5.1. Backout Strategy 

The backout strategy is to uninstall the currently deployed VS GUI application and restore the 

previously deployed version of the VS GUI application. 

5.2. Backout Considerations 

Following are checkpoints to consider when determining if the software needs to be backed out: 

• The software functionality has been validated in Pre-Production (Mirror/Test) environment at 

the IOC sites 

• The software was validated in the Pre-Production environments at the VA Medical centers 

prior to installation in Production 



 

VistA Scheduling Enhancements (VSE) 

DIBR for VS GUI Release 1.7.32.2 7 November 2022 

• The associated patch installations were conducted in the proper sequence 

• The patch description was reviewed to verify that the software was installed correctly 

• The patch description and/or the User Guide were used to determine if the software is 

functioning properly 

5.2.1. Load Testing 

Not applicable to the installation of the updated VS GUI. 

5.2.2. User Acceptance Testing (UAT) 

UAT is performed by OIT personnel during IOC testing to ensure the patch and/or updated GUI 

does not interfere with normal system operations. UAT begins in the Pre-Production 

environment with a copy of the existing Production system, but with only test users and a 

deidentified DB for testing purposes. 

When the site has completed its testing and any identified issues have been resolved, the code is 

moved to the Production environment and is monitored closely to see if there is any degradation 

in the functionality. Once any identified issues have been resolved, the application passes UAT 

and is approved for National Release. 

5.3. Backout Criteria 

If, in the process of testing either in the test or Production environments, the functionality, 

performance, or usability of the application falls below the minimum standard necessary to 

provide care to Veterans, site management may decide to back the application out. This step is 

never taken lightly and is only taken if it is believed that the care and treatment of Veterans will 

be compromised. 

5.4. Backout Risks 

The following are the risks of backing out the VS GUI: 

• Previous versions of the GUI may not remove all associated files and remains under the 

Add/Remove section of Windows 

• Functionality that was added to the application in the new release will be removed 

• Fixes that the new release resolved will be removed 

• The status of some patient appointments may require manual fixes at the programmer level 

• If the backout was authorized due to a data problem, there is a potential that patient data 

could be compromised 

5.5. Authority for Backout 

The authority to determine the necessity for a backout and the approval of a backout varies by 

location. 
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5.6. Backout Procedures 

Installers with Administrative access can back out the installation process manually by following 

these steps: 

1. Open Windows Settings 

2. Click on Apps 

3. Find VistA Scheduling GUI 

4. Click on VistA Scheduling GUI 

5. Select Uninstall 

Schedulers who have the VS GUI application installed on their desktops and want it removed 

should follow the software removal procedures set by their local facility. This may include 

submitting a ServiceNow (yourIT) ticket to the VA ESD. 

 NOTE:  Please review the specific patch description for a VistA patch for 

backout instructions. 

To continue using the application, install the previous version of the VS GUI by using the 

previous installation instructions for that specific release. 

5.7. Backout Verification Procedures 

Once the update has been backed out, the icon for the VistA Scheduling shortcut (Figure 1) will 

be removed from the previous location. 

Figure 1:  VistA Scheduling Desktop Shortcut 

 

6. Rollback Procedures 

Appointed site staff can run the standard patch removal tool to back out the patch(es). If a site 

determines that a roll back is required, a ServiceNow ticket should be registered with the VA 

ESD for assistance with a rollback. 

6.1. Rollback Considerations 

Following are checkpoints to consider when determining if the software needs to be rolled back: 

• Conduct a check of the Transport Global backup 

• Validate the checksum(s) 

• Check ServiceNow for the submission of previous VA ESD ticket resolutions 
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6.2. Rollback Criteria 

The criterion for rolling back to the previous version of the VS GUI is that the application is not 

performing as expected. 

6.3. Rollback Risks 

The following are the risks of rolling back to the previous version: 

• Previous versions of the GUI may not remove all associated files and remains under the 

Add/Remove section of Windows 

• Functionality that was added to the application in the new release will be removed 

• Fixes that the new release resolved will be removed 

• The status of some patient appointments may require manual fixes at the programmer level 

• If the backout was authorized due to a data problem, there is a potential that patient data 

could be compromised 

• Data changes to files cannot be rolled back and will need to be made via a new patch and 

post install-routine 

6.4. Authority for Rollback 

The decision to roll back the VS GUI is reached mutually among various stakeholders. 

6.5. Rollback Procedures 

Once approval for a rollback has been obtained, follow the procedures detailed below to roll 

back to the previous version of the product. 

Locate the results from your site’s Transport Global backup, done prior to installing the patches. 

The Transport Global backup creates a record of any routines exported with the installed patches. 

It will not back up any other changes, such as Data Dictionaries (DD) or templates. 

6.6. Rollback Verification Procedures 

Once the rollback is complete, the OIT programmer should manually verify that the GUI and 

VistA patch rollback was successful. Verification is performed by opening the application and 

having the user ensure that the application is performing as expected. When rollback is complete, 

validate the previous version of the GUI displays. 
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 Acronyms and Abbreviations 

Table 5 details acronyms and abbreviations used in this document. 

Table 5:  Acronyms and Abbreviations 

Acronym Definition 

CAG Citrix Access Gateway 

CD2 Critical Decision Point #2 

DB Database 

DD Data Dictionaries 

DIBR Deployment, Installation, Backout and Rollback 

ESD Enterprise Service Desk 

ESL Enterprise Service Line 

GUI Graphical User Interface 

IOC Initial Operating Capability 

IP Internet Protocol 

IPT Integrated Project Team 

ITOPS Information Technology Operations and Service 

MS Microsoft 

MUMPS or M Massachusetts General Hospital Utility Multi-Programming System 

OIT Office of Information and Technology 

OVAC Office of Veteran Access to Care 

PM Program Manager or Project Manager 

UAT User Acceptance Testing 

VA Department of Veterans Affairs 

VACS VistA Consolidated Servers 

VDD Version Description Document 

VDL VA Software Document Library 

VIP Veteran-focused Integrated Process 

VistA Veterans Health Information System and Technology Architecture 

VM Virtual Machine 

VS VistA Scheduling 

VSE VistA Scheduling Enhancements 
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 Appendix A 

Please reference Table 6 for GUI_T files and Table 7 for GUI_P files produced from running the 

MSIs. (File Count: 102) 

Table 6: GUI_T Files 

Name Size Date Modified 

   

BouncyCastle.Crypto.dll 2.8 MB 12/17/20, 9:32:28 PM 

ClinSchd.Infrastructure.dll 506 kB 11/7/22, 11:53:00 AM 

ClinSchd.Infrastructure.TraceLogLibrary.dll 97.0 kB 11/7/22, 11:52:58 AM 

ClinSchd.Modules.CancelAppt.dll 36.5 kB 11/7/22, 11:53:14 AM 

ClinSchd.Modules.ChangeDivision.dll 19.0 kB 11/7/22, 11:53:16 AM 

ClinSchd.Modules.CheckIn.dll 36.5 kB 11/7/22, 11:53:18 AM 

ClinSchd.Modules.CheckOut.dll 23.0 kB 11/7/22, 11:53:28 AM 

ClinSchd.Modules.ContactAttempt.dll 32.0 kB 11/7/22, 11:53:30 AM 

ClinSchd.Modules.DataAccess.dll 266 kB 11/7/22, 11:53:18 AM 

ClinSchd.Modules.ExpandedEntry.dll 74.5 kB 11/7/22, 11:53:30 AM 

ClinSchd.Modules.FindAppt.dll 98.0 kB 11/7/22, 11:53:34 AM 

ClinSchd.Modules.Management.dll 153 kB 11/7/22, 11:53:34 AM 

ClinSchd.Modules.MarkAsNoShow.dll 20.0 kB 11/7/22, 11:53:30 AM 

ClinSchd.Modules.Navigation.dll 66.0 kB 11/7/22, 11:53:20 AM 

ClinSchd.Modules.PatientAppt.dll 93.0 kB 11/7/22, 11:53:32 AM 

ClinSchd.Modules.PatientSelection.dll 73.0 kB 11/7/22, 11:53:36 AM 

ClinSchd.Modules.Prerequisites.dll 18.0 kB 11/7/22, 11:53:36 AM 

ClinSchd.Modules.Reports.dll 132 kB 11/7/22, 11:53:22 AM 

ClinSchd.Modules.ResourceSelection.dll 23.5 kB 11/7/22, 11:53:38 AM 

ClinSchd.Modules.Ribbon.dll 416 kB 11/7/22, 11:53:26 AM 

ClinSchd.Modules.Task.dll 235 kB 11/7/22, 11:53:40 AM 

ClinSchd.Modules.UserLogin.dll 78.0 kB 11/7/22, 11:53:40 AM 

ClinSchd.Modules.VAR.dll 302 kB 11/7/22, 11:53:16 AM 

ClosedXML.dll 788 kB 10/5/22, 3:30:52 PM 

ClosedXML.XML 144 kB 10/5/22, 3:30:50 PM 

Common.Logging.Core.dll 10.0 kB 8/16/17, 6:51:46 AM 

Common.Logging.dll 44.0 kB 8/16/17, 6:51:42 AM 

DocumentFormat.OpenXml.dll 5.5 MB 10/5/22, 3:30:52 PM 

EntityFramework.dll 4.8 MB 4/16/20, 8:38:42 PM 

itext.io.dll 1.5 MB 6/24/21, 12:09:28 PM 

itext.kernel.dll 926 kB 6/24/21, 12:09:30 PM 

itext.layout.dll 371 kB 6/24/21, 12:09:34 PM 

medsphere_48.ico 29.2 kB 10/5/22, 3:30:50 PM 

Microsoft.Practices.Composite.dll 75.0 kB 10/5/22, 3:30:52 PM 

Microsoft.Practices.Composite.Presentation.dll 60.0 kB 10/5/22, 3:30:52 PM 
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Name Size Date Modified 

Microsoft.Practices.Composite.UnityExtensions.dll 15.0 kB 10/5/22, 3:30:52 PM 

Microsoft.Practices.Composite.xml 182 kB 10/5/22, 3:30:52 PM 

Microsoft.Practices.EnterpriseLibrary.Common.dll 183 kB 10/5/22, 3:30:52 PM 

Microsoft.Practices.EnterpriseLibrary.ExceptionHandling.dll 86.9 kB 10/5/22, 3:30:52 PM 

Microsoft.Practices.EnterpriseLibrary.ExceptionHandling.Logging.dll 38.9 kB 10/5/22, 3:30:52 PM 

Microsoft.Practices.EnterpriseLibrary.Logging.dll 243 kB 10/5/22, 3:30:52 PM 

Microsoft.Practices.ObjectBuilder2.dll 74.9 kB 10/5/22, 3:30:52 PM 

Microsoft.Practices.ServiceLocation.dll 29.1 kB 10/5/22, 3:30:52 PM 

Microsoft.Practices.Unity.dll 74.9 kB 10/5/22, 3:30:52 PM 

Microsoft.Web.Infrastructure.dll 44.4 kB 7/25/12, 11:48:56 AM 

Newtonsoft.Json.dll 686 kB 3/17/21, 8:03:36 PM 

Prism.dll 87.4 kB 10/21/20, 5:48:50 PM 

SDEC_VSE_ReportConsole.jar 23.8 MB 10/5/22, 3:30:50 PM 

SDEC_VSE_ReportTemplate.jasper 107 kB 10/5/22, 3:30:50 PM 

SDEC_VSE_ReportTemplate.jrxml 31.0 kB 10/5/22, 3:30:50 PM 

SDEC_VSE.XML 0 B 10/5/22, 3:30:50 PM 

System.Net.Http.dll 259 kB 11/5/16, 11:56:30 AM 

System.Web.Mvc.dll 535 kB 11/28/18, 12:59:46 PM 

System.Web.Razor.dll 257 kB 11/28/18, 1:00:12 PM 

System.Web.WebPages.Deployment.dll 42.1 kB 11/28/18, 1:04:24 PM 

System.Web.WebPages.dll 202 kB 11/28/18, 1:04:24 PM 

System.Web.WebPages.Razor.dll 39.9 kB 11/28/18, 1:04:24 PM 

System.Windows.Interactivity.dll 39.0 kB 3/9/13, 6:25:10 PM 

Telerik.Windows.Controls.Data.dll 2.5 MB 10/5/22, 3:30:54 PM 

Telerik.Windows.Controls.dll 7.7 MB 10/5/22, 3:30:54 PM 

Telerik.Windows.Controls.Docking.dll 1.7 MB 10/5/22, 3:30:54 PM 

Telerik.Windows.Controls.GridView.dll 4.0 MB 10/5/22, 3:30:54 PM 

Telerik.Windows.Controls.Input.dll 3.6 MB 10/5/22, 3:30:54 PM 

Telerik.Windows.Controls.Navigation.dll 6.2 MB 10/5/22, 3:30:54 PM 

Telerik.Windows.Controls.RibbonView.dll 3.4 MB 10/5/22, 3:30:54 PM 

Telerik.Windows.Controls.ScheduleView.dll 3.0 MB 10/5/22, 3:30:54 PM 

Telerik.Windows.Data.dll 494 kB 10/5/22, 3:30:54 PM 

TotalDemandCharts.jrxml 2.6 kB 10/5/22, 3:30:50 PM 

TotalDemandSupplyCharts.jrxml 2.6 kB 10/5/22, 3:30:50 PM 

TotalSupplyCharts.jrxml 2.5 kB 10/5/22, 3:30:50 PM 

trace.log 0 B 10/5/22, 3:30:50 PM 

VA.VSE.Data.SQL.dll 6.5 kB 11/7/22, 11:53:00 AM 

VA.VSE.Data.VistaRpc.dll 32.0 kB 11/7/22, 11:53:10 AM 

VA.VSE.Data.WebServices.dll 278 kB 11/7/22, 11:53:10 AM 

VA.VSE.Domain.dll 98.0 kB 11/7/22, 11:53:00 AM 

VA.VSE.Domain.Infrastructure.dll 7.5 kB 11/7/22, 11:53:12 AM 

VA.VSE.InversionOfControl.dll 7.5 kB 11/7/22, 11:53:12 AM 
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VA.VSE.Presentation.Infrastructure.dll 18.5 kB 11/7/22, 11:53:08 AM 

VA.VSE.Presentation.PatientSelection.dll 16.0 kB 11/7/22, 11:53:24 AM 

VA.VSE.Presentation.VideoVisit.dll 770 kB 11/7/22, 11:53:14 AM 

VA.VSE.ServiceFactory.AssignedUserRoleServices.dll 8.0 kB 11/7/22, 11:53:04 AM 

VA.VSE.ServiceFactory.JsonWebTokenServices.dll 6.0 kB 11/7/22, 11:53:10 AM 

VA.VSE.ServiceFactory.SSOiServices.dll 6.0 kB 11/7/22, 11:53:10 AM 

VA.VSE.ServiceFactory.UserRoleServices.dll 7.5 kB 11/7/22, 11:53:08 AM 

VA.VSE.ServiceFactory.VideoVisitsServices.dll 9.5 kB 11/7/22, 11:53:10 AM 

VA.VSE.ServiceFactory.VistaAppointmentRequestServices.dll 7.5 kB 11/7/22, 11:53:08 AM 

VA.VSE.ServiceFactory.VistaAppointmentServices.dll 9.0 kB 11/7/22, 11:53:10 AM 

VA.VSE.ServiceFactory.VistaConsultServices.dll 7.0 kB 11/7/22, 11:53:08 AM 

VA.VSE.ServiceFactory.VistaMedicationServices.dll 6.5 kB 11/7/22, 11:53:08 AM 

VA.VSE.ServiceFactory.VistaPatientSelectionServices.dll 7.5 kB 11/7/22, 11:53:08 AM 

VA.VSE.ServiceFactory.VistaPrivilegedUsersServices.dll 7.0 kB 11/7/22, 11:53:10 AM 

VA.VSE.ServiceFactory.VistaPtCSchAppointmentServices.dll 7.0 kB 11/7/22, 11:53:10 AM 

VA.VSE.ServiceFactory.VistaVideoVisitAppointmentServices.dll 6.5 kB 11/7/22, 11:53:10 AM 

VA.VSE.ServiceFactory.VistaVideoVisitInfoServices.dll 7.0 kB 11/7/22, 11:53:10 AM 

VAInternalRootCA.cer 1.3 kB 10/5/22, 3:30:52 PM 

VAInternalSubordinateCA1.cer 2.1 kB 10/5/22, 3:30:52 PM 

var_service.vse.cc.med.va.gov.pfx 2.8 kB 10/5/22, 3:30:52 PM 

VistaSchedulingGUI.exe 1.2 MB 11/7/22, 11:53:46 AM 

VistaSchedulingGUI.exe.config 7.0 kB varies 

VSELogoPleaseWait.gif 17.4 kB 10/5/22, 3:30:52 PM 

Table 7: GUI_P Files 

Name Size Date Modified 

   

BouncyCastle.Crypto.dll 2.8 MB 12/17/20, 9:32:28 
PM 

ClinSchd.Infrastructure.dll 506 kB 11/7/22, 11:51:54 
AM 

ClinSchd.Infrastructure.TraceLogLibrary.dll 97.0 kB 11/7/22, 11:51:52 
AM 

ClinSchd.Modules.CancelAppt.dll 36.5 kB 11/7/22, 11:52:10 
AM 

ClinSchd.Modules.ChangeDivision.dll 19.0 kB 11/7/22, 11:52:12 
AM 

ClinSchd.Modules.CheckIn.dll 36.5 kB 11/7/22, 11:52:14 
AM 

ClinSchd.Modules.CheckOut.dll 23.0 kB 11/7/22, 11:52:24 
AM 

ClinSchd.Modules.ContactAttempt.dll 32.0 kB 11/7/22, 11:52:24 
AM 
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ClinSchd.Modules.DataAccess.dll 266 kB 11/7/22, 11:52:16 
AM 

ClinSchd.Modules.ExpandedEntry.dll 74.5 kB 11/7/22, 11:52:28 
AM 

ClinSchd.Modules.FindAppt.dll 98.0 kB 11/7/22, 11:52:30 
AM 

ClinSchd.Modules.Management.dll 153 kB 11/7/22, 11:52:30 
AM 

ClinSchd.Modules.MarkAsNoShow.dll 20.0 kB 11/7/22, 11:52:26 
AM 

ClinSchd.Modules.Navigation.dll 66.0 kB 11/7/22, 11:52:16 
AM 

ClinSchd.Modules.PatientAppt.dll 93.0 kB 11/7/22, 11:52:28 
AM 

ClinSchd.Modules.PatientSelection.dll 73.0 kB 11/7/22, 11:52:32 
AM 

ClinSchd.Modules.Prerequisites.dll 18.0 kB 11/7/22, 11:52:34 
AM 

ClinSchd.Modules.Reports.dll 132 kB 11/7/22, 11:52:18 
AM 

ClinSchd.Modules.ResourceSelection.dll 23.5 kB 11/7/22, 11:52:34 
AM 

ClinSchd.Modules.Ribbon.dll 416 kB 11/7/22, 11:52:22 
AM 

ClinSchd.Modules.Task.dll 235 kB 11/7/22, 11:52:36 
AM 

ClinSchd.Modules.UserLogin.dll 78.0 kB 11/7/22, 11:52:36 
AM 

ClinSchd.Modules.VAR.dll 302 kB 11/7/22, 11:52:12 
AM 

ClosedXML.dll 788 kB 10/5/22, 3:30:52 PM 

ClosedXML.XML 144 kB 10/5/22, 3:30:50 PM 

Common.Logging.Core.dll 10.0 kB 8/16/17, 6:51:46 AM 

Common.Logging.dll 44.0 kB 8/16/17, 6:51:42 AM 

DocumentFormat.OpenXml.dll 5.5 MB 10/5/22, 3:30:52 PM 

EntityFramework.dll 4.8 MB 4/16/20, 8:38:42 PM 

itext.io.dll 1.5 MB 6/24/21, 12:09:28 
PM 

itext.kernel.dll 926 kB 6/24/21, 12:09:30 
PM 

itext.layout.dll 371 kB 6/24/21, 12:09:34 
PM 

medsphere_48.ico 29.2 kB 10/5/22, 3:30:50 PM 

Microsoft.Practices.Composite.dll 75.0 kB 10/5/22, 3:30:52 PM 

Microsoft.Practices.Composite.Presentation.dll 60.0 kB 10/5/22, 3:30:52 PM 
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Microsoft.Practices.Composite.UnityExtensions.dll 15.0 kB 10/5/22, 3:30:52 PM 

Microsoft.Practices.Composite.xml 182 kB 10/5/22, 3:30:52 PM 

Microsoft.Practices.EnterpriseLibrary.Common.dll 183 kB 10/5/22, 3:30:52 PM 

Microsoft.Practices.EnterpriseLibrary.ExceptionHandling.dll 86.9 kB 10/5/22, 3:30:52 PM 

Microsoft.Practices.EnterpriseLibrary.ExceptionHandling.Logging.dll 38.9 kB 10/5/22, 3:30:52 PM 

Microsoft.Practices.EnterpriseLibrary.Logging.dll 243 kB 10/5/22, 3:30:52 PM 

Microsoft.Practices.ObjectBuilder2.dll 74.9 kB 10/5/22, 3:30:52 PM 

Microsoft.Practices.ServiceLocation.dll 29.1 kB 10/5/22, 3:30:52 PM 

Microsoft.Practices.Unity.dll 74.9 kB 10/5/22, 3:30:52 PM 

Microsoft.Web.Infrastructure.dll 44.4 kB 7/25/12, 11:48:56 
AM 

Newtonsoft.Json.dll 686 kB 3/17/21, 8:03:36 PM 

Prism.dll 87.4 kB 10/21/20, 5:48:50 
PM 

SDEC_VSE_ReportConsole.jar 23.8 MB 10/5/22, 3:30:50 PM 

SDEC_VSE_ReportTemplate.jasper 107 kB 10/5/22, 3:30:50 PM 

SDEC_VSE_ReportTemplate.jrxml 31.0 kB 10/5/22, 3:30:50 PM 

SDEC_VSE.XML 0 B 10/5/22, 3:30:50 PM 

System.Net.Http.dll 259 kB 11/5/16, 11:56:30 
AM 

System.Web.Mvc.dll 535 kB 11/28/18, 12:59:46 
PM 

System.Web.Razor.dll 257 kB 11/28/18, 1:00:12 
PM 

System.Web.WebPages.Deployment.dll 42.1 kB 11/28/18, 1:04:24 
PM 

System.Web.WebPages.dll 202 kB 11/28/18, 1:04:24 
PM 

System.Web.WebPages.Razor.dll 39.9 kB 11/28/18, 1:04:24 
PM 

System.Windows.Interactivity.dll 39.0 kB 3/9/13, 6:25:10 PM 

Telerik.Windows.Controls.Data.dll 2.5 MB 10/5/22, 3:30:54 PM 

Telerik.Windows.Controls.dll 7.7 MB 10/5/22, 3:30:54 PM 

Telerik.Windows.Controls.Docking.dll 1.7 MB 10/5/22, 3:30:54 PM 

Telerik.Windows.Controls.GridView.dll 4.0 MB 10/5/22, 3:30:54 PM 

Telerik.Windows.Controls.Input.dll 3.6 MB 10/5/22, 3:30:54 PM 

Telerik.Windows.Controls.Navigation.dll 6.2 MB 10/5/22, 3:30:54 PM 

Telerik.Windows.Controls.RibbonView.dll 3.4 MB 10/5/22, 3:30:54 PM 

Telerik.Windows.Controls.ScheduleView.dll 3.0 MB 10/5/22, 3:30:54 PM 

Telerik.Windows.Data.dll 494 kB 10/5/22, 3:30:54 PM 

TotalDemandCharts.jrxml 2.6 kB 10/5/22, 3:30:50 PM 

TotalDemandSupplyCharts.jrxml 2.6 kB 10/5/22, 3:30:50 PM 

TotalSupplyCharts.jrxml 2.5 kB 10/5/22, 3:30:50 PM 
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trace.log 27 B 10/5/22, 3:30:50 PM 

VA.VSE.Data.SQL.dll 6.5 kB 11/7/22, 11:51:56 
AM 

VA.VSE.Data.VistaRpc.dll 32.0 kB 11/7/22, 11:52:06 
AM 

VA.VSE.Data.WebServices.dll 278 kB 11/7/22, 11:52:06 
AM 

VA.VSE.Domain.dll 98.0 kB 11/7/22, 11:51:54 
AM 

VA.VSE.Domain.Infrastructure.dll 7.5 kB 11/7/22, 11:52:08 
AM 

VA.VSE.InversionOfControl.dll 7.5 kB 11/7/22, 11:52:08 
AM 

VA.VSE.Presentation.Infrastructure.dll 18.5 kB 11/7/22, 11:52:04 
AM 

VA.VSE.Presentation.PatientSelection.dll 16.0 kB 11/7/22, 11:52:20 
AM 

VA.VSE.Presentation.VideoVisit.dll 770 kB 11/7/22, 11:52:10 
AM 

VA.VSE.ServiceFactory.AssignedUserRoleServices.dll 8.0 kB 11/7/22, 11:52:00 
AM 

VA.VSE.ServiceFactory.JsonWebTokenServices.dll 6.0 kB 11/7/22, 11:52:06 
AM 

VA.VSE.ServiceFactory.SSOiServices.dll 6.0 kB 11/7/22, 11:52:06 
AM 

VA.VSE.ServiceFactory.UserRoleServices.dll 7.5 kB 11/7/22, 11:52:04 
AM 

VA.VSE.ServiceFactory.VideoVisitsServices.dll 9.5 kB 11/7/22, 11:52:06 
AM 

VA.VSE.ServiceFactory.VistaAppointmentRequestServices.dll 7.5 kB 11/7/22, 11:52:04 
AM 

VA.VSE.ServiceFactory.VistaAppointmentServices.dll 9.0 kB 11/7/22, 11:52:06 
AM 

VA.VSE.ServiceFactory.VistaConsultServices.dll 7.0 kB 11/7/22, 11:52:04 
AM 

VA.VSE.ServiceFactory.VistaMedicationServices.dll 6.5 kB 11/7/22, 11:52:04 
AM 

VA.VSE.ServiceFactory.VistaPatientSelectionServices.dll 7.5 kB 11/7/22, 11:52:04 
AM 

VA.VSE.ServiceFactory.VistaPrivilegedUsersServices.dll 7.0 kB 11/7/22, 11:52:04 
AM 

VA.VSE.ServiceFactory.VistaPtCSchAppointmentServices.dll 7.0 kB 11/7/22, 11:52:04 
AM 

VA.VSE.ServiceFactory.VistaVideoVisitAppointmentServices.dll 6.5 kB 11/7/22, 11:52:06 
AM 
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VA.VSE.ServiceFactory.VistaVideoVisitInfoServices.dll 7.0 kB 11/7/22, 11:52:06 
AM 

VAInternalRootCA.cer 1.3 kB 10/5/22, 3:30:52 PM 

VAInternalSubordinateCA1.cer 2.1 kB 10/5/22, 3:30:52 PM 

var_service.vse.cc.med.va.gov.pfx 2.8 kB 10/5/22, 3:30:52 PM 

VistaSchedulingGUI.exe 1.2 MB 11/7/22, 11:52:44 
AM 

VistaSchedulingGUI.exe.config 7.0 kB varies 

VSELogoPleaseWait.gif 17.4 kB 10/5/22, 3:30:52 PM 

 


